

**Pescadero Area – Updates from the Department of Public Works (Department)
for Deborah Hirst and PMAC
Update for June 14, 2016 PMAC Meeting**

| Project | Project Type and Location(s) | Update |
|---|--|--|
| Dredge Butano Creek at Pescadero Creek Road | Dredge Butano Creek at the Pescadero Creek road right of way | <p>The Department is pursuing a five-year individual permit with the Army Corps of Engineers (Corps) for dredging. Department and consultant staff have been in regular communication with agency staff to ensure that the process is moving towards having the permits such that dredging work can occur in 2016. The Corps has initiated Section 7 consultation with the Federal permitting agencies and published the public notice on May 12, 2016. The public review period is 30 days (close on June 12, 2016).</p> <p>The United States Fish and Wildlife Service (USFWS) is requiring the County to mitigate for potential impacts to the California Red Legged Frog (CRLF) and San Francisco Garter Snake (SFGS). A typical way of mitigating for these species is through a Conservation Easement. The Department has proposed dedicating a portion of County-owned property by the Pescadero Corporation Yard (existing wetland habitat) for this purpose. The County will be required to establish a Conservation Easement (Proposed - 3.42 Acres of a conservation management unit of which 0.56 Acres will be applied to this Project) to ensure preservation of this area in perpetuity and management of the area for CRLF and SFGS. The Conservation Easement will require a habitat management and monitoring plan with regular inspections and reporting to USFWS. Additionally, the California Department of Fish and Wildlife will require, and the Coastal Commission has required, that the County mitigate for temporal riparian impacts of the Project. The Department has proposed enhancing an eroding gully through minor grading, riparian planting, and non-native grass removal in an area northeast of existing and recently closed Pescadero landfill (this area is approximately 0.33 acres – 3:1 mitigation ratio).</p> |

| Project | Project Type and Location(s) | Update |
|---|---|---|
| Pescadero Creek Road Causeway Feasibility RFP | Pescadero Creek Road Causeway Feasibility RFP | This work is to further evaluate the feasibility of constructing a causeway or bridge to eliminate flooding of Pescadero Creek Road on a longer term basis. The Department issued an RFP on March 7, 2016 and two proposals were submitted by the April 8, 2016 due date. The SMCRCD will be involved in the community input process portion of the project. A member of PMAC and staff from the SMCRCD were part of the Evaluation Committee along with County staff to select a consultant. Consultant interviews were on May 11, 2016 and the Department will be recommending that the Board approve an agreement with one of the consultants (Quincy Engineering) on June 28, 2016. |
| CSA 11 Prop 84 | Construction of deeper well, installation of (second) water tank, and water conservation program in CSA 11. | <p>No Update - The Department submitted the Initial Study/Mitigated Negative Declaration (IS/MND) and Coastal Development Permit (CDP) application to the County Planning and Building Department on November 2, 2015. The Planning Commission approved the IS/MND and CDP on March 9, 2016 and there were no appeals filed.</p> <p>The Department is in the process of finalizing the design and construction documents for this Project for bidding. Construction of this Project is anticipated for Summer of 2016 and the estimated duration of construction is nearly one year.</p> |
| CSA 11 Information | | <p>CSA 11 Recorded Well Soundings (measurement in feet from top of well to water surface in well – the larger the number the lower the water in the well is):</p> <p>April 2016 – 197.70 Mar. 2016 – 197.30 Feb. 2016 – 197.60 Jan. 2016 – 197.80 Jan. 2015 – 197.40 Jan. 2014 – 199.00</p> |

| Project | Project Type and Location(s) | Update |
|-------------------------------|---------------------------------------|--|
| | | <p>Feb. 2013 – 195.08 Apr. 2012 – 197.33 Jan. 2011 – 196.58 Jan. 2010 – 196.00 Jan. 2009 – 194.63</p> <p>Based on the measurements listed above, the water surface of the well had dropped 3.07 feet from January 2009 to April 2016.</p> <p>No Update to this item - The Board of Supervisors' at their March 29, 2016 meeting adopted amendments to the CSA 11 Rules and Regulations to include a Cross Connection Control Program (CCCP). Adoption of the CCCP is required based on the permit issued by the State Water Resources Control Board Division of Drinking Water. Because nearly all of the CSA 11 customers have existing backflow prevention assemblies installed, the annual testing and certification of the devices has been and will remain included in the current contract with Bracewell Engineering. The Department will contract with the County's Environmental Health Division for assistance in implementing CSA 11's CCCP. Environmental Health will conduct surveys to identify water premises where cross connections are likely to occur as one of the first work items.</p> |
| South Coast Solid Waste Study | RFP for South Coast Solid Waste Study | The Office of Sustainability/Department released a RFP for the South Coast Solid Waste Study, proposals were due on April 1, 2016, and three proposals were received. The Evaluation Committee was comprised of a PMAC member, a La Honda resident, and County staff. Consultant interviews took place on June 1, 2016. |
| Road Projects | Chip Seals Programmed for Summer 2016 | The Board of Supervisors at their meeting on March 29, 2016 approved a list of road projects for construction during the Summer of 2016 (Item No. 53 on the Board's Consent Agenda). The following roads are in the PMAC District and were included on the list to receive chip seals (an application of asphaltic emulsion (road |

| Project | Project Type and Location(s) | Update |
|---------------|--|---|
| | | <p>oil), immediately followed by an application of small rocks called chips to the roadway surface):</p> <p><u>Seaside School Road</u> - from Stage Road to End of County Road at Intersection</p> <p><u>Eden West Road</u> - from Cloverdale Road to End</p> <p><u>Stage Road</u> - from 200 ft S/O dwy for 3000 Stage Rd to Pomponio Creek Road. Note: this segment of Stage Road will receive a leveling course of asphalt prior to the chip seal to improve the smoothness of the road.</p> |
| Road Projects | 2016 Countywide Cape and Slurry Seal Project | <p>The Board of Supervisors at their meeting on March 29, 2016 approved a list of road projects for construction during the Summer of 2016 (Item No. 53 on the Board's Consent Agenda). The following roads are in the PMAC District and were included on the list to receive slurry seals (a mixture of asphaltic emulsion (road oil) and sized aggregate applied to the existing roadway surface):</p> <p><u>Pescadero Creek Road</u> – from Dearborn Park Road to Anderson Bridge</p> <p><u>Pescadero Creek Road</u> – from Butano Cut-Off to Dearborn Park Road</p> <p><u>Sylvan Way</u> – from Pescadero Creek Road to Redwood Drive</p> |